TOWN OF THE BLUE MOUNTAINS - PARKS, TRAILS, OPEN SPACE MASTER PLAN

Project Activity		Timeline - 2026/27									
No.	Task	April	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan
PHASE ONE - Background & Existing Conditions											
1	Background Review										
2	Related Goals & Objectives										
3	Community Profile and Trends										
4	Mapping and Inventory										
5	Drone Footage of Parks and Connecting Links										
6	Project Webpage Launch										
7	Community Engagement Event One										
PHASE TWO - Vision and Guidance											
8	Vision and Guiding Principles										
9	Classification of Parks and Trails										
10	Gap Analysis – Parks and Trails										
11	Park Development Process										
12	Community Engagement Two										
PHASE THREE - Details and Standards											
13	Project Website Update										
14	Park Design Standards										
15	Parks Signage and Wayfinding Standards										
16	Parks and Trails Baseline Construction Details										
17	Best Practices in Parks Operations										
18	Community Engagement Three										
PHASE FOUR - Implementation / Getting Things Done											
19	Project Website Update										
20	Resources / Staffing Requirements										
21	Funding Parks & Recreation										
22	Target – Service Levels of Parks and Trails										
23	Parks, Trails Locations and Acquisitions										
24	Prioritized Phasing Plan / Improvement Projects										
25	Master Concept Plan & Visuals										
26	Community Engagement Four										
PROJECT COMPLETION											
27	Final Project Website Update										
28	Final Plan and Recommendations										

DRAFT