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Staff Report 
Finance – Budgets & Accounting 

Report To: Council Meeting 
Meeting Date: January 23, 2023 
Report Number: FAF.23.024 
Title: Canada Community Revitalization Fund – Amended Agreement #2 
Prepared by:  Brenna Agnew, Accounting Analyst 

A. Recommendations 

THAT Council receive Staff Report FAF.23.024, entitled “Canada Community Revitalization Fund 
– Amended Agreement #2”; 

AND THAT Council approve the authorization for the Mayor and Clerk to execute the amending 
agreement. 

B. Overview 

In 2022, the Town was successful in an application for the Canada Community Revitalization 
Fund for the improvement of Little River Park and Moreau Park. The project faced timeline 
delays due to other capital projects. This report seeks authorization to extend the agreement 
with the Minister responsible for the Federal Economic Development Agency to August 1, 2023.  
The report is coming directly to Council as the amendment to the agreement needs to be 
signed by February 2, 2023. 

C. Background 

In April 2022, The Town executed an agreement with the Canada Community Revitalization 
Fund (CCRF) to fund projects at Little River and Moreau Park. The project at Little River has 
replaced the existing washrooms with new accessible washrooms. At Moreau Park, a pavilion 
will be constructed that includes a concession stand and two accessible washrooms.  

The project at Moreau Park has been delayed due to water and wastewater infrastructure 
replacement in and around the park. The original project deadline of December 31, 2022 was 
extended to March 31, 2023 with an amended agreement approved by Council in September 
2022. This deadline can be further extended to August 1, 2023 with a second amending 
agreement, allowing The Town to secure the grant funding amid construction delays. 
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D. Analysis 

Authorization to execute the amending agreement will secure grant funding to complete the 
projects outlined for Little River and Moreau Park.  

E. Strategic Priorities   

4. Quality of Life 

We will foster a high quality of life for full-time and part-time residents of all ages and 
stages, while welcoming visitors. 

F. Environmental Impacts 

N/A 

G. Financial Impacts 

By executing the amending agreement, the Town will continue to secure $414,600 in grant 
funds to complete the project. 
 

H. In Consultation With 

Ryan Gibbons, Director of Community Services  

I. Public Engagement  

The topic of this Staff Report has not been the subject of a Public Meeting and/or a Public 
Information Centre as neither a Public Meeting nor a Public Information Centre are required.  
However, any comments regarding this report should be submitted to Brenna Agnew, 
Accounting Analyst, budgetteam@thebluemountains.ca. 

J. Attached 

N/A 

Respectfully submitted, 

Brenna Agnew 
Accounting Analyst 
 
Sam Dinsmore 
Deputy Treasurer/Manager of Accounting & Budgets 
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Ruth Prince 
Director Finance & Information Technology Services 

For more information, please contact: 
Brenna Agnew, Accounting Analyst 
budgetteam@thebluemountains.ca 
519-599-3131 extension 253 
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Report Approval Details 

Document Title: FAF.23.024 Canada Community Revitalization Fund - 

Amended Agreement 2.docx 

Attachments:  

Final Approval Date: Jan 13, 2023 

 

This report and all of its attachments were approved and signed as outlined below: 

Sam Dinsmore - Jan 13, 2023 - 9:33 AM 

Ruth Prince - Jan 13, 2023 - 9:49 AM 


